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Construction Office Performance Measures

For Contracts Completed Thrird Quarter of Fiscal Year 2015/2016

Contracts Reaching Final 

Acceptance For This Quarter

District

Number of 

Contracts

Total Original 

Contract Amount

% Time 

Increase of 

Original Days

% Contracts < 

20% Increase 

in Time

% Cost 

Increase Over 

Original 

Amount

% Contracts 

< 10% 

Increase in 

Cost

% Total CEI 

Cost Of 

Present 

Amount

Total Avoidable 

Premium Cost

Avoidable Cost % 

of Original 

Contract Amount

Avoidable Time 

% of Original 

Days

Days from Final 

Acceptance to 

Initial Offer

Days from Final 

Acceptance to 

Project Passed

Number of 

Contracts Final 

Accepted 

(Number for 

Grading)

% of Contracts 

with CPPR 

Grades Entered 

Within 45 Days

% Average Absolute Change

Post Audit Review

Tier 2 Plan Item T2-CN-7.3 T2-CN-7.2 T2-CN-7.1 T2-CN-6.1 T2-CN-6.1 T2-CN-2.3 T2-CN-2.3 T2-CN-2.3 T2-CN-2.3

1 49 189,505,489$        5.8% 87.8% 2.7% 89.8% 12.1% $669,566.35 0.4% 1.8% 19 147 44 (44) 86.4% 0.46 %

2 46 193,165,923$        31.3% 71.7% 3.7% 89.1% 11.5% $318,918.86 0.2% 2.2% 38 278 40 (36) 66.7% Not Reported

3 44 129,464,397$        13.3% 86.4% 6.4% 86.4% 14.4% $2,563,468.17 2.0% 6.1% 23 139 44 (38) 79.0% 0.03 *%

4 21 215,309,434$        17.8% 81.0% 5.1% 85.7% 16.2% $983,168.96 0.5% 1.3% 22 184 23 (23) 95.7% 0.24 %

5 40 457,834,727$        10.5% 90.0% 2.1% 100.0% 6.7% $774,268.87 0.2% 3.6% 32 148 32 (32) 75.0% 0.06*%

6 36 133,403,104$        5.6% 91.7% 2.4% 91.7% 11.8% $170,155.67 0.1% 2.6% 34 107 32 (32) 96.9% 0.11*%

7 25 105,621,627$        -0.4% 100.0% 0.9% 100.0% 8.1% $144,003.48 0.1% 1.7% 36 127 29 (29) 93.1% 0.04%

8 8 103,491,842$        2.0% 100.0% 1.0% 100.0% 9.3% $134,883.02 0.1% 2.2% 30 252 02 (02) 100.0% N/A

Totals 269 1,527,796,543$     11.9% 86.6% 3.0% 91.8% 10.6% $5,758,433.38 0.4% 2.9% 29 166 247 (236) 83.9%

20.0% 10.0% 12.0% 1.0% 5.0% 30 275 75.0% 0.5%

Performance 

Measure

Number of Contracts This is the number of contracts passed during this period.

Total Original Amount This is the total value of all contracts (less Contingency Amount) passed during this period.

% Time Increase This is the increase in time (based on Days Used) over the original days expressed as a percentage of the Original Days.

This is the percent of contracts where Actual Days Used minus weather days & holidays did not exceed the Original Days by more than 20%.

% Cost Increase This is the increase in cost (based on Actual Expenditures) over the original contract amount expressed as a percentage of the Original Contract Amount.

This is the percent of contracts where Actual Expenditures did not exceed the Original Contract Amount less Contingencies by more than 10%.

% Total CEI This is the Total Cost for all Construction Engineering Inspection expressed as a percentage of the Present Contract Amount.

Total Avoidable Preminum Cost This is the Total Non-Value Added Cost for all contract changes that could have been avoided.

Avoidable Cost % This is the Total Added Cost for all contract changes that could have been avoided expressed as a percentage of the Original Contract Amount.

Avoidable Time% This is the Total Days added to contract for all contract changes that could have been avoided expressed as a percentage of the Original Contract Days.

Days To Initial Offer This is the Total number of days between the Contract Final Accepted date and the Initial Final Offer of Payment Date by the Department.

Days to Project Passed This is the Total number of days between the Contract Final Accepted date and the Contract Pass Date.

This is the number of contracts that reached Final Acceptance Status through this quarter.

This is the percent of contracts that reach Final Acceptance that had CPPR Grades entered within 45 days of Final Acceptance.

This is the absolute change to contract amount value for Post Audit Reviews by CCEI and In-house CEI.  An * indicates that pending other job(s), Post Audit Reviews are not completed.

Contracts Reaching Final 

Acceptance Through This Quarter 

(Cumulative)

% Average Absolute Change

Post Audit Review

Contracts That Reached "PASS" Status Through This Quarter (Cumulative)

Number of Contracts Reaching

Final Acceptance

% of Contracts/CPPR Grades

Within 45 Days

Description

Performance Targets

% Contracts < 20%

Increase In Time

% Contracts < 10%

Increase In Cost
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District Total Ceicost Present Amt. % CEI Cost COPY FROM D2..D10/EDIT/PASTE SPECIAL/VALUES/ENTER

1 $23,863,212.27 196,729,963 12.1%

2 $23,113,708.27 201,850,310 11.5%

3 $19,267,289.11 133,851,511 14.4%

4 $36,513,598.70 225,452,646 16.2%

5 $33,108,201.52 495,318,342 6.7%

6 $16,174,963.98 136,921,612 11.8%

7 $8,718,982.56 107,078,352 8.1%

8 $9,697,972.02 104,401,905 9.3%

ST $170,457,928.43 1,601,604,641 10.6%

copied Present amount from 3rd Qtr report (summary sheet)

copied CEI from 

\\seccaddsrv\Construction\Users\Quarter_Reports\FY_2015_2016\Per

formance_Measures\Qtr1\CEICOST.xls



Report Printed: 11/28/2016

Base Date: 04/10/2015
Construction Office Performance Measures

For PPP Contracts Completed Third Quarter of Fiscal Year 2014/2015

Note:  There were no PPP contracts passed this quarter.
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Note:  There were no PPP contracts passed this quarter.


